

LAB 2

CAMPUS PLACEMENT & INTERNSHIP PIPELINE (CPIP)

Agile Backlog Creation & Sprint Simulation in Jira

NAME : HEMA SUSHMITHA N

SRN : PES1UG24CS667

SEC : L

Objective

Use Jira to turn functional requirements into Agile backlog items, simulate sprints, and analyse progress.


1. Jira Backlog – Epics and User Stories

This section provides evidence of the Jira backlog containing the Epics and User Stories.

The screenshot shows the Jira interface for a project named "Campus Placement & Internship Pipeline". The view is set to "List". The backlog contains four epic items, all of which are currently unassigned. The interface includes standard Jira navigation elements like "Summary", "Timeline", "Board", "Backlog", "Calendar", and "List" views. There are also filters for "AI", "Search", and "Group".

Item Type	Item Name	Assignee
Work	> Work	
Epic	> CPIP-1 Placement Drive Management	Unassigned
Epic	> CPIP-2 Student Application & Eligibility	Unassigned
Epic	> CPIP-3 Interview Management	Unassigned
Epic	> CPIP-4 Offer Management	Unassigned

At the bottom of the backlog, there is a "Create" button and a pagination indicator showing "4 of 4".




Epics created: Placement Drive Management; Student Application & Eligibility; Interview Management; Offer Management.

2. Story Point Assignments and Priorities

The User Stories were estimated using Fibonacci-style story points and prioritized according to importance.

Issue	User Story	Priority	Points
CPIP-5	Create a placement drive	High	5
CPIP-6	View active placement and internship drives	Medium	3
CPIP-7	Upload resume	Medium	3
CPIP-8	Verify student eligibility	High	5
CPIP-9	Apply for an eligible placement drive	Medium	5
CPIP-10	View application status	Low	3
CPIP-11	Manage interview queue	High	5
CPIP-12	Reschedule an interview	Medium	3
CPIP-13	Generate offer letters	High	5
CPIP-14	Receive offer letter	Medium	3



3. Sprint 1 – Sprint Board

Sprint: CPIP Sprint 1 | Planned effort: 21 story points

Sprint 1 included the first five User Stories and was completed successfully.

▼

CPIP Sprint 1

5 Sep – 11 Sep (5 work items)

2100

Start sprint

...

📌

CPIP-5

Create a placement drive

Placemen...

To Do

5

^

📌

CPIP-6

View active placement and internship drives

Placemen...

To Do

3

=

📌

CPIP-7

Upload resume

Student A...

To Do

3

=

📌

CPIP-8

Verify student eligibility

Student A...

To Do

5

^

📌

CPIP-9

Apply for an eligible placement drive

Student A...

To Do

5

=

+ Create

5 of 5 work items visible

Estimate: 21 of 21

▼

Backlog

(5 work items)

1900

Create sprint

📌

CPIP-10

View application status

Student A...

To Do

3

↓

📌

CPIP-11

Manage interview queue

Interview ...

To Do

5

^

📌

CPIP-12

Reschedule an interview

Interview ...

To Do

3

=

📌

CPIP-13

Generate offer letters

Offer Man...

To Do

5

^

📌

CPIP-14

Receive offer letter

Offer Man...

To Do

3

=

Jira

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Campus Placement & Internship Pi...

My Software Team

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Confluence

Loom

Teams

Goals

Projects

Customise sidebar

Search

+ Create

See plans

Ask Rovo

3+

HN

Spaces

Campus Placement & Internship Pipeline

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

Search board

HN

Filter

Group

Complete sprint

To Do

5

Create a placement drive

Parent

Placement Drive Management

CPIP-5

5

^

View active placement and internship drives

Parent

Placement Drive Management

CPIP-6

3

=

Upload resume

Parent

Student Application & Eligibility

CPIP-7

3

=

Verify student eligibility

Parent

Student Application & Eligibility

CPIP-8

5

^

Apply for an eligible placement drive

Parent

+ Create

In Progress

0

+ Create

Done

0

+ Create

Could not connect to the reCAPTCHA service. Please check your internet connection and reload to get a reCAPTCHA challenge.

Search

+ Create

Spaces

Campus Placement & Internship Pipeline

...

Summary

Timeline

Board

Backlog

Calendar

List

More 3

+

Q

HN

Group

Complete sprint

...

To Do 4

View active placement and internship drives

Parent

Placement Drive Management

CPIP-6 3

Upload resume

Parent

Student Application & Eligibility

CPIP-7 3

Verify student eligibility

Parent

Student Application & Eligibility

CPIP-8 5

Apply for an eligible placement drive

+ Create

In Progress 1

Create a placement drive

Parent

Placement Drive Management

CPIP-5 5

+ Create

Done 0

+ Create

stu-team-i4j7lzlz.atlassian.net/jira/software/projects/CPIP/boards/2?filter=&groupBy=none

Jira Search Create See plans Ask Rovo

Spaces Campus Placement & Internship Pipeline

Summary Timeline Board Backlog Calendar List Forms Development Docs

Search board Filter Group Complete sprint

To Do 3

Upload resume
Parent: Student Application & Eligibility
CPIP-7 3

Verify student eligibility
Parent: Student Application & Eligibility
CPIP-8 5

Apply for an eligible placement drive
Parent: Student Application & Eligibility
CPIP-9 5

In Progress 1

View active placement and internship drives
Parent: Placement Drive Management
CPIP-6 3

Done 1

Create a placement drive
Parent: Placement Drive Management
CPIP-5 5

+ Create

stu-team-i4j7lzlz.atlassian.net/jira/software/projects/CPIP/boards/2?filter=&groupBy=none

Jira Search Create See plans Ask Rovo

Spaces Campus Placement & Internship Pipeline

Summary Timeline Board Backlog Calendar List Forms Development Docs

Search board Filter Group Complete sprint

To Do 2

Verify student eligibility
Parent: Student Application & Eligibility
CPIP-8 5

Apply for an eligible placement drive
Parent: Student Application & Eligibility
CPIP-9 5

In Progress 1

Upload resume
Parent: Student Application & Eligibility
CPIP-7 3

Done 2

Create a placement drive
Parent: Placement Drive Management
CPIP-5 5

View active placement and internship drives
Parent: Placement Drive Management
CPIP-6 3

+ Create

Jira

Search

+ Create

See plans

Ask Ro

Spaces

Campus Placement & Internship Pipeline

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

Search board

HN

Filter

Group

Complete sprint

To Do1

Apply for an eligible placement drive

Parent

Student Application & Eligibility

CPIP-95

Create

In Progress1

Verify student eligibility

Parent

Student Application & Eligibility

CPIP-85

Create

Done3

Create a placement drive

Parent

Placement Drive Management

CPIP-55

View active placement and internship drives

Parent

Placement Drive Management

CPIP-63

Upload resume

Parent

Student Application & Eligibility

CPIP-73

Create

To Do0

Create

In Progress1

Apply for an eligible placement drive

Parent

Student Application & Eligibility

CPIP-95

Create

Done4

Placement Drive Management

CPIP-55

View active placement and internship drives

Parent

Placement Drive Management

CPIP-63

Upload resume

Parent

Student Application & Eligibility

CPIP-73


Verify student eligibility

Parent

Student Application & Eligibility

CPIP-85


Create



4. Sprint 2 – Sprint Board

Sprint: CPIP Sprint 2 | Planned effort: 19 story points

Sprint 2 covered the remaining five User Stories and was completed successfully.



Spaces

Campus Placement & Internship Pipeline

Summary Timeline Board Backlog Calendar List Forms Development Docs +

Search board



Filter

Group

To Do 5

View application status

Parent

Student Application & Eligibility

CPIP-10 3

Manage interview queue

Parent

Interview Management

CPIP-11 5

Reschedule an interview

Parent

Interview Management

CPIP-12 3

Generate offer letters

Parent

Offer Management

+ Create

In Progress 0

+ Create

Done 0

+ Create

+

 HN  Filter  Group

To Do 4

Manage interview queue

Parent

Interview Management

CPIP-11

5

Reschedule an interview

Parent

Interview Management

CPIP-12

3

=

Generate offer letters

Parent

Offer Management

CPIP-13

5

Receive offer letter

Parent

Offer Management

+ Create

In Progress 1

View application status

Parent

Student Application & Eligibility

CPIP-10

3

+ Create

Done 0

+ Create

Spaces

Campus Placement & Internship Pipeline

Summary Timeline **Board** Backlog Calendar List Forms Development Docs +

Search board HN Filter Group

To Do 3

Reschedule an interview

Parent

Interview Management

CPIP-12 3

Generate offer letters

Parent

Offer Management

CPIP-13 5

Receive offer letter

Parent

Offer Management

CPIP-14 3

+ Create

In Progress 1

Manage interview queue

Parent

Interview Management

CPIP-11 5

+ Create

Done 1

View application status

Parent

Student Application & Eligibility

CPIP-10 3

+ Create

31°C Search

Search board HN Filter Group

To Do 2

Generate offer letters

Parent

Offer Management

CPIP-13 5

Receive offer letter

Parent

Offer Management

CPIP-14 3

+ Create

In Progress 1

Reschedule an interview

Parent

Interview Management

CPIP-12 3

+ Create

Done 2

View application status

Parent

Student Application & Eligibility

CPIP-10 3

Manage interview queue

Parent

Interview Management

CPIP-11 5

+ Create

Spaces

Campus Placement & Internship Pipeline

...

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

+

Search board

HN

Filter

Group

Complete spr

To Do1

Receive offer letter

Parent

Offer Management

CPIP-143

Create

In Progress1

Generate offer letters

Parent

Offer Management

CPIP-135

Create

Done3

View application status

Parent

Student Application & Eligibility

CPIP-103

Manage interview queue

Parent

Interview Management

CPIP-115

Reschedule an interview

Parent

Interview Management

CPIP-123

Create

Spaces

Campus Placement & Internship Pipeline

...

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

+

Search board

HN

Filter

Group

To Do0

+ Create

In Progress1

Receive offer letter

Parent

Offer Management

CPIP-14

3

=

+ Create

Done4

View application status

Parent

Student Application & Eligibility

CPIP-10

3

✓

↓

Manage interview queue

Parent

Interview Management

CPIP-11

5

✓

↗

Reschedule an interview

Parent

Interview Management

CPIP-12

3

✓

=

Generate offer letters

Parent

Offer Management

+ Create

Jira

Search

+ Create

See plans

Ask Rovo

1

Spaces

Campus Placement & Internship Pipeline

...

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

+

Search board

HN

Filter

Group

Complete sprint

To Do0

+ Create

In Progress0

+ Create

Done5

Manage interview queue

Parent

Interview Management

CPIP-11

5

✓

↗

Reschedule an interview

Parent

Interview Management

CPIP-12

3

✓

=

Generate offer letters

Parent

Offer Management

CPIP-13

5

✓

↗

Receive offer letter

Parent

Offer Management

CPIP-14

3


✓

=

+ Create

5. Burndown Chart – Sprint 1

Sprint 1 started with 21 story points and the remaining work reached 0.



6. Burndown Chart – Sprint 2

Sprint 2 started with 19 story points and the remaining work reached 0.



7. Reflection

1. Did your estimations reflect the actual effort?

The Fibonacci story point estimates generally reflected the relative effort of the stories. Simpler viewing and status-related stories were estimated lower, while placement drive, eligibility, interview management, and offer-generation stories were estimated higher because they involved more steps and dependencies.

2. Was your backlog well-prioritized?

Yes. High-priority stories focused on core placement workflow capabilities, while Medium and Low priorities were used for supporting features. This avoided assigning the same priority to every story and helped identify the most important work first.

3. How did your simulated sprint align with your plan?

Sprint 1 focused on placement drive creation, drive viewing, resume upload, eligibility verification, and applying to a drive. Sprint 2 focused on application status, interview management, interview rescheduling, offer generation, and receiving the offer. The stories were completed in the planned sprint order, so the simulation aligned well with the backlog plan.

4. What insights did the burndown chart give about your team's capacity?

The burndown showed how remaining story points decreased as stories were completed. It helped visualize progress and showed that the team was able to complete the planned sprint scope. It also demonstrated how remaining work and the rate of completion can be used to judge whether the sprint goal is achievable.

Final Jira status: Two sprints were completed. Sprint 1 = 21 points completed; Sprint 2 = 19 points completed. The automatically created empty Sprint 3 was not started.